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EXTENSION OF DISPUTE AT THE PROJECT MANAGERS LEVEL HANFORD
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE M-(089-
00 COMFLETE CLOSURE OF NON-PERMITTED MIXED WASTE UNITS IN THE
324 BUILDING REC B-CELL, REC-D CELL, AND HIGH LEVEL VAULT CHANGE
PACKAGE M-89-05-01 FROM DECEMBER 26, 2005, TO JANUARY 25, 2006

Per Hanford Federal Facility Agreement and Consent Order Article VIII, Resolution of
Disputes, section E, the Parties agree to An additional 30-day extension of the Hanford
Federal Facility Agreement and Consent Order Major Milestone M-89-00, change
package M-89-03-01, dispute at the project managers level from December 26, 2003, to
January, 25, 2006. The extension is required to allow for agencies to conduct public
comment and approval of the 324 Building Closure Plan. The U. S. Department of
Energy mitiated dispute in the RL to Ecology letter, 05-AMRC-0387, INITIATION OF
DISPUTE RESOLUTION FOR M-89-00 on July 29, 2005 and this agreement extends

that dispute.
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Kevin Bazzell _ ick Bond _

- Interim Federal Project Director Project Manager
River Corridor Project State of Washington
U. S. Department for Energy Department of Ecology

Richland Operations Office

ce: B. Charboneau, RL R. Guercia, RL
D. Butler, WCH R. Piippo, FH
L. Cusack, Ecology B. Williamson, RL
K. Bazzell, RL D. Evans, RL
- L. Erickson, RL
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